
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.15

SOURCE INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: SIR-002015

Address: 333 Burma Road Date Inspected: 13-Apr-2010
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1900
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Chang xing Dao, Shanghai, China

Quality Control Contact: Mr. Don Walton Quality Control Present: Yes No
Material transfer: Yes No N/A Sampled Items: Yes No N/A
Stock Transfer: Yes No N/A OK to Cut: Yes No N/A
Rebar Test Witness: Yes No N/A Delayed/Cancelled: Yes No N/A
Other: Coating Inspection
Bridge No: 34-0006 Component: See Below
Bid Item: 77, 78, 79 Lot No: B #204

Summary of Items Observed:
On this date Caltrans Office of Structural Materials (OSM) Quality Assurance (QA) NACE II coating inspector, 
Mr. Baskar Govindarajan  arrived on site at the Zhenhua Port Machinery Company (ZPMC) facility at Changxing 
Island in Shanghai, China. The purpose of the coating inspections are to monitor the surface preparation and 
coating applications for the SAS Bay Bridge project. This QA NACE II coating inspector observed the following:

1. An inspection was requested on the OBG Segment 9CE for Degreasing and Washing inspection of External and 
internal surfaces, vide request no. 3118 at  West Gate of Bay no. 13 Fabrication workshop. This Caltrans inspector 
observed, ABF inspectors Mr. Turtle and Mr. Wei   performing said inspection check on both external and internal 
surfaces.  All the drilled holes were inspected for degreasing and all the surfaces found clean after washing with 
water. The same was found accepted for further action by ABF Inspectors. (Photograph of Segment 9CE is 
attached which was taken after washing process). International protective coatings technical service representative 
Mr. Li peng was found present during the course of this inspection process.

2. An inspection was requested on the OBG segment 9BE for DFT checking of Internal ceiling and internal floor 
beams vide request no. 3119 at Paint shop 1. This Caltrans inspector observed, ABF inspectors Mr. Sun, Mr. Wei, 
Mr. Turtle  and Mr. Stone  performing said inspection check on internal ceiling and floor beam surfaces.  This was 
rejected by ABF inspectors  due to porosity, Misses, holidays, Overblast and Low/ High DFT in some of the areas. 
Ambient temperature inside the paint shop no. 1 found to be 12.7 deg. above due point and relative humidity found 
to be 36.4% which is acceptable as per contract documents. (Photo of these readings taken with Due point meter is 
attached with this report). Areas marked for weld repair for linear porosity.  International protective coatings 
technical service representative Mr. Li peng was found present during the course of this inspection process.
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SOURCE INSPECTION REPORT
( Continued Page 2 of     )2

 Unless otherwise noted, all work observed on this date appeared to generally comply with applicable contract 
documents.

Summary of Conversations:
No applicable conversations
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Skyler Guest (15000422360), who represents the Office of Structural Materials for 
your project. 

Inspected By: Baskar,Govindarajan Quality Assurance Inspector

Reviewed By: Clifford,William QA Reviewer
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